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Public Safety Facility Building Committee 
 
August 24, 2020 
Remote meeting via Zoom  
 
Present:  

 Public Safety Facility Building Committee: Robert Garrity, Paul Healey, Joe Kelly, Tally Lauter, 
Bruce MacAloney, Donna Smallwood, Andy Touchette 

 Board of Selectmen: Joseph Fisher 

 Advisory Committee: Nancy MacDonald  

 Town staff: JR Frey, Town Engineer; David Jones, Interim Police Chief; Lou Lachance, Deputy Fire 
Chief; Michelle Monsegur, Assistant Town Administrator; Steve Murphy, Fire Chief; Lt. Ryan 
O’Shea, Police Department;  

 Susan Murphy, Town Real Estate Counsel 

 Kaestle Boos Architects: Sean Schmigle, Todd Costa 
 
Call to order: 7:00pm 
Mr. Fisher read the following statement: 
 
“This meeting is being held remotely as an alternate means of public access pursuant to an Order issued 
by the Governor of Massachusetts dated March 12, 2020 Suspending Certain Provisions of the Open 
Meeting Law.  You are hereby advised that this meeting and all communications during this meeting may 
be recorded by the Town of Hingham in accordance with the Open Meeting Law.  If any participant wishes 
to record this meeting, please notify the chair at the start of the meeting in accordance with M.G.L. c. 
30A, § 20(f) so that the chair may inform all other participants of said recording.”  No one besides the 
Town indicated they were recording the meeting. 
 

Introduction 

Mr. Fisher gave an overview of the seven-member Public Safety Facility Building Committee, which was 
created by Annual Town Meeting 2020 to oversee the feasibility study, design, and construction of the 
new Public Safety Facility currently planned for 335 Lincoln Street, Hingham, MA.  He explained that the 
Board of Selectmen and Town Administrator have already retained the services of a qualified designer, 
Kaestle Boos Architects (KBA), to get the project started.  KBA will provide architectural and engineering 
services for the preparation of a detailed feasibility study and schematic design for the new Public Safety 
Facility. Mr. Frey, the Town Engineer, will be the main Town staff contact for this project. 

Mr. Schmigle, KBA Associate and Hingham Project Manager, and Mr. Costa, KBA Associate Principal and 
Public Safety Planning Specialist, gave a brief introduction about their team and the process KBA will 
follow to conduct the feasibility study and schematic design work over the next few months.  They have 
engaged the Fire and Police Chiefs with questionnaires to start collecting data and programming 
information.  They will meet with the Chiefs in the current spaces, get a sense of square footage 
required, and start to look at efficiencies and adjacencies presented by a combined police and fire 
facility.   

Concurrently, KBA’s landscape architects and civil engineering consultant will work through a site 
analysis looking at traffic, setbacks, zoning requirements, etc. to understand how the program will fit 
within the site.  In October, KBA will work through budget analysis and help the Town prepare for Town 
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Meeting, including finalizing the feasibility study, site plans, schematic design, and reports.  KBA has 
been specializing in public safety since 1964 and has recently done similar public safety projects in 
Needham, Quincy, Sharon, Harwich, Foxborough, Holden, and others.   

Mr. Fisher and Ms. Murphy discussed Open Meeting Law requirements that the Building Committee will 
have to abide by when conducting its work, including posting and quorum requirements and guidance 
regarding group communications.  Since the Fire and Police Chiefs are both ex-officio non-voting 
members of the committee, they do not count toward the Committee quorum of four.  Ms. Murphy 
reminded Committee members of the online ethics training all board/committee appointees are 
required to complete.  

Organization of the Committee 

Mr. MacAloney expressed an interest in nominating Mr. Healey to be chair of the Public Safety Facility 
Building Committee.  Mr. Healey thanked Mr. MacAloney and explained that he was going to nominate 
Mr. Garrity, particularly because of his extensive experience chairing past building committees.   

Vote: Mr. Healey nominated Mr. Garrity to serve as Chair of the Public Safety Facility Building 
Committee.  Mr. MacAloney seconded.   

Roll call vote: 

 Tally Lauter – yes 

 Joe Kelly – yes 

 Donna Smallwood – yes 

 Andy Touchette – yes  

 Paul Healey – yes 

 Bruce MacAloney – yes 

 Robert Garrity – yes 
 
Vote: Mr. Garrity nominated Mr. Healey to serve as Vice Chair of the Public Safety Facility Building 
Committee.  Mr. Lauter seconded.    

Roll call vote: 

 Tally Lauter – yes 

 Joe Kelly – yes 

 Andy Touchette – yes  

 Donna Smallwood – yes 

 Bruce MacAloney – yes 

 Paul Healey – yes 

 Robert Garrity – yes 
 
Committee members will take turns taking the meeting minutes at future meetings, with Mr. Healey 
responsible for the minutes at the next meeting.   

Mr. Fisher suggested that the Committee members visit Hingham Police Headquarters, North Fire 
Station, 335 Lincoln Street, and the new Scituate Public Safety Complex prior to the next Building 
Committee meeting to understand the needs of both the Police and Fire Departments.  Ms. Monsegur 
offered to organize three or four tours over the next two weeks for Committee members and Town 
staff.  
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Discussion of feasibility study process 

Attorney Murphy provided an overview of 335 Lincoln Street and the Town’s agreement with the seller.  
November 30, 2020 is the deadline by which the Town can terminate the agreement and walk away, 
which is driving the need for a November Special Town Meeting.  The closing must take place by 
December 31, 2020.  If the Town wishes to extend any of these deadlines, the Town would need to start 
paying the seller for that additional time.  Ms. Murphy displayed an image of the site and summarized 
site characteristics and constraints.  The price of the property has been set at $5.475 million.  

Ms. Smallwood asked about the timeline leading up to a Special Town Meeting in November.  Mr. 
Schmigle stated that the budgeting exercise would need to be completed in mid-October to make it into 
the warrant in time for an early to mid-November Special Town Meeting.  Ms. Monsegur and Mr. Fisher 
stated that Town Meeting would likely be asked to consider funding for the property purchase as well as 
for the detailed design work in November, but that the timing of requesting full construction costs has 
not yet been determined.  

Mr. Lauter inquired about the environmental study underway.  Attorney Murphy stated that we have a 
preliminary draft of the phase I environmental assessment report and that the environmental consultant 
recommends conducting a phase II environmental assessment. The Town expected this 
recommendation because of the nature of the industrial use that occurred at the Shipyard in the past. 

Next Meeting 

The Committee will meet next on Thursday, September 10, 2020 at 7:30pm via Zoom.   

Before adjourning, at Ms. Smallwood’s request, each of the Building Committee members formally 
introduced themselves and briefly described their backgrounds. 

Vote:  Mr. Healey made a motion to adjourn.  Mr. MacAloney seconded. 
 
Roll call vote: 

 Paul Healey – yes 

 Tally Lauter – yes 

 Joe Kelly – yes 

 Donna Smallwood – yes 

 Bruce MacAloney – yes 

 Andy Touchette – yes  

 Robert Garrity – yes 
 
Meeting adjourned at 8:15pm. 
 
 


